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Minutes of the Public Works Committee 

August 11, 2011 

 

Chair David Swan called the meeting to order at 8:30 a.m. 

 

Committee Members Present: County Board Supervisors David Swan (Chair), Walter Kolb, Pauline 

Jaske, Pamela Meyer, Tom Schellinger, Daniel Draeger, Peter Gundrum.  

 

Also Present: County Board Chief of Staff Mark Mader, Public Works Director Allison Bussler, 

Architectural Engineering Technician Mike Wells, Facility Supervisor Jim Elsbury, Senior Civil Engineer 

Mike Grulke, Senior Civil Engineer Ed Hinrichs, Senior Civil Engineer Kevin Yanny, Senior 

Correctional Facility Manager Meg Schnabl, Jail Administrator Mike Giese.  

 

Approve Minutes of July 22, 2011 

Motion: Schellinger moved, Kolb second, to approve the minutes of July 22, 2011. Motion carried 6-0. 

 

Future Meeting Date 

 September 15, 2011  

 September 29, 2011 - public works departmental budget review (Meyer is unable to attend this 

meeting. Both the health and human services and public works committees meet at the same time 

on this date. As a member of both, Jaske has to decide which meeting to attend.)  

 

Correspondence 

 Letter from Allison Bussler to Jim Dwyer regarding CTH CW-Ashippun River Bridge operational 

planning meeting on August 16, 2011.  

 

Gundrum arrived at 8:32 a.m. 

 

Approval of Bid: Project #200708 – Northview Upgrades 

Elsbury said Ford Construction is the recommended contractor for base bid one based on results of the bid 

opening.  

 

Motion: Jaske moved, Kolb second, to approve the bid of $885,800 by Ford Construction for base bid 

one.   

 

Draeger asked has Waukesha County worked with Ford Construction before? Elsbury said the county has 

worked problem free with Ford Construction on several projects. Motion carried 7-0.  

 

Elsbury said Staff Electric is the recommended contractor for base bid two at $158,000. Staff Electric will 

subcontract with Milwaukee Technical Resources and Simplex to install portions of the video surveillance 

system.  

 

Motion: Jaske moved, Draeger second, to approve the bid of $158K by Staff Electric for base bid two.   

 

Meyer asked has $209,000 budgeted for direct purchase of materials been deducted from base bids two 

and three? Elsbury indicated that is correct and said the county saves money by consolidating materials 

purchases whenever possible and being tax-exempt.  

 

Kolb asked are the bids solid? Elsbury said the county took measures to insure continuity of released 

information. The RFP, developed with help from Simplex, one of the subcontractors, was reviewed with 
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all prospective bidders and prospective bidders were required to attend a walk through of the Huber 

facility to make sure everyone had a clear understanding of expectations. County staff contacted 

successful vendors to get the subcontractors names and references. It is a solid bid.   

 

Motion carried 7-0. 

 

Ordinance 166-O-039: Modify and Reduce Health and Human Services Building–Capital Project 

#00200615 

Bussler said approval of this ordinance allows Waukesha County to:  

 control its destiny 

 keep an aggressive building schedule and strategy on track  

 capture current market prices 

 reduce the project budget by $500K  

 purchase trades and materials up front 

 make earlier purchases of materials that take a long time to order such as Spancrete 

 move $2M in the capital project plan from 2014 to 2011. 

  

MOTION: Jaske moved, Draeger second, to approve Ordinance 166-O-039.  

 

Jaske asked would the savings revert to the budget or become tax relief? Bussler said the county board 

makes that determination.  

 

Swan asked what materials will be ordered in advance? Bussler said Spancrete, which needs to a lot of 

lead-time, and two other items will be purchased in advance. Swan asked for a list of these items.  

 

Gundrum asked why is there a rush to purchase these items? Are there any indications costs could go up? 

Bussler said Gilbane, the construction manager, advised the county to change the project budget in order 

to capture the market and purchase certain items as soon as possible to insure there will not be change 

orders or project flow interruption. The ordinance allows for sufficient funding to purchase goods and 

services in 2012 that will keep the project moving. Without this funding change, the project would have to 

be stopped in 2013 until funds became available.  

 

Jaske asked which items will be purchased now to save money? Don't the contracts lock prices and 

delivery dates? Where are savings realized? Bussler said it’s all about cash flow. When planning begins 

for projects this large, a “big picture” estimate is developed. As project dates get closer and details 

become more specific, budgets and timelines are firmed up. It would be nice to get all project money in 

the first year but that is not possible. After the bids were received and purchase prices secured, the county 

was able to reduce the total cost of the project by $500K. Adjusting the project budget and cash flow will 

insure the county does not get into a situation where the project has to be stopped until the next year’s 

cash hits. 

 

Draeger asked why didn’t someone realize sooner that Spancrete needed more lead-time to deliver their 

product? Bussler said the original budget was developed before the location of the building was 

determined. When it was discovered the selected site required the maintenance building to be demolished 

and relocated before work on the new health and human services building could begin, the project budget 

and timeline was updated accordingly.  

 

Jaske asked will Spancrete be used in the maintenance building? Bussler said it will be used for both the 

maintenance and health and human services buildings. Jaske said planners did not realize Spancrete was 
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needed so early in the project because a new maintenance building was not part of the original plan.   

 

Mader said the project description was earlier modified to allow for soil borings. The original building 

site was discounted because of increased costs related to soil conditions. The county held off on changing 

the budget until City of Waukesha zoning was approved.  

 

Meyer asked does the county normally buy things as needed or in advance? Is the county responsible for 

storing items purchased in advanced? Bussler said sites have been designated for limited storage and 

staging. Contract language will specify what contractors are responsible for storage.  

 

Motion carried 7-0.  

 

Capital Projects Update  

Bussler provided the update unless otherwise noted.  

 

Health and Human Services (HHS) Building– The project is going smoothly. Bids came in under budget 

due to the help of the construction manager. The internal work groups and divisions are working together 

to insure the best outcomes. Construction of the maintenance building, utility work and golf tee 

relocations will take place between fall 2011 and spring 2012. The old maintenance building has to be 

demolished before construction of the new HHS building can begin in April. The two-year building 

project with a tricky cash flow set up is expected to be completed in the fall of 2013.  

 

Jaske asked did the county budget demolition? Bussler said demolition of the maintenance building has 

been budgeted but not the old HHS building.  

 

Northview- This project was developed in response to several issues including HVAC, plumbing, 

asbestos, Day Report Center and Huber operational needs, etc. Bids are under budget.   

 

Secure Connector –The project is almost done with a few issues remaining such as floor stain, doorways, 

landscaping, etc. The project is doing what it was designed to do; move criminals to and from court 

without going through the Courthouse.  

 

Jail Toilet Project – This project, which required installation of a bathroom near the jail recreation area, 

went very well and is 100% complete.   

 

Energy Efficiency Block Grant – This project will be done this year according to grant specifications. 

Parking lot and law enforcement lighting still needs to be completed.  

 

Communications Center –This project is in the fifth year of the capital plan and will not be completed 

unless new partners are added to the center or grant funding is secured.  

 

Courthouse Air Handling Unit – A punch list of items are currently being completed.  

 

Solar Water Heater –This project, which includes installation of solar panels on the jail roof, is 50% 

complete.  

 

 Juvenile Center Boilers – The old boilers were removed and installation of the new ones has begun.  

 

District Attorney’s Office – Furniture will be installed in the District Attorney’s Office.  
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UW-Waukesha (UWW) Boiler Project – County staff attended a presentation of a UWW energy audit, 

which outlined the University of Wisconsin System’s (UW’s) push to install energy efficient and money 

savings systems such as boilers. It would be more advantageous and economical for the county to 

discontinue plans to replace the boilers and instead replace the roofs which protect the county’s property. 

The new capital plan recommends replacing the roofs at UWW in hopes the state will replace the boilers. 

UWW administrators agree with this strategy.  

 

Swan asked will the new roofs be sustainable? Bussler said the county may collaborate with UW to put in 

that kind of roof. Jaske said state money is still taxpayers’ money. Bussler said the county does not have 

any incentive.  

 

Bussler distributed and reviewed a handout titled 2011 Construction Projects and 2011 Paving List.  

 

Construction Projects 

Bussler provided the update unless otherwise noted. 

 

CTH X – The ribbon cutting was held this week on CTH X.  

 

CTH VV- This road project is going exceptionally well. The driving lanes were transitioned over this 

week, which indicates the project is halfway done. The county has been sensitive to the Kohl’s Corporate 

Center traffic needs and to date has only received one complaint following a power outage during utility 

moving. The project will be done in November 2011.  

 

CTH Y – The project will be almost done by the time school starts. Grulke said all pavement, curbs and 

gutters will be done tomorrow. Traffic signal installation has been delayed due to a rush of orders. The 

county selected signalization for this intersection per the community’s request after roundabout and 

signalization options were studied.  

 

CTH V – Bussler said this project is delayed approximately eight weeks while legal issues surrounding 

one parcel of land in bankruptcy can be resolved. Construction begins this month and will be completed 

in October 2011.  

 

Jaske said appropriate “road closed” signage and notification is very important. Grulke said appropriate 

and detailed detour signs, announcements and message boards will be used to convey closure of this 

intersection, which is expected to be closed one to two days. Local traffic will be allowed access to their 

properties during the closure. The committee discussed at length proper signage and notification needed 

for road closures. Bussler said she would let the committee know when the road is expected to be closed.   

 

Paving Projects  

Bussler provided the update unless otherwise noted. 

 

Projects CTHs D, I, K, M, Z and ZZ are done. Projects CTH Y, SS and U have been started but not 

finished. The North Prairie Substation paving will begin later this summer.  

 

Meyer asked how does the county announce paving projects? Yanny said there is public involvement in 

construction projects but not paving projects. Bussler said municipalities are contacted but letters are not 

sent to land owners. Hot-in-place projects are not very disruptive allowing traffic during the curing phase. 

Grulke said the public works department has a website, which could be used for such announcements, but 
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it is hard to keep up-to-date. A list of seasonal projects could be uploaded to the site.   

 

Oconomowoc River Bridge - Yanny said the county has been working on the Oconomowoc River bridge 

project for ten years. Staff has been working to secure the many permits needed to replace the dam before 

work can begin. Nine more permits are needed. Yanny believes construction will begin in fall 2012.  

 

Waukesha West Bypass – Bussler said recently the EPA and Army Corps of Engineers have inquired 

about the wetlands and animal species found in the possible bypass routes and asked for more information 

documenting why the “dry route” options will not work. The EPA declined the county’s invitation to take 

part in the listener groups. The county is working with SEWRPC on the delineation of land. The 

Department of Transportation continues to be a helpful and encouraging partner. A resolution in support 

of the preferred route will be submitted to the county board this fall. 

 

 MOTION: Jaske moved, Schellinger second, to adjourn at 10 a.m. Motion carried 7-0. 

 

Respectfully submitted, 

 

 

 

Pauline T. Jaske 

Secretary 


